

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

NPIC/TSG-035-70

17 JUL 1970

MEMORANDUM FOR: Director, National Photographic
Interpretation Center

SUBJECT : Request for Approval of a Change-in-Scope
to Contract [] (Automated Stereo
Scanner) for Engineering Consultation
Services by []
from FY-1971 R&D Funds

25X1

25X1

1. This memorandum requests approval for the commit-
ment of R&D funds for a Change-in-Scope to Contract []
[] The specific request is stated in
Paragraph 5.

25X1

2. By Amendment #19 the government changed the scope
of work under Contract [] adding Phase III which
covers [] engineering consultation services, at a total
cost of [] These services encompass 320 man-hours of
[] assistance on an Engineering Audit of the Automated
Stereo Scanner being conducted by []
The first task consisted of an engineering review at []
during the period 1-4 June 1970. Following this, the
Automated Stereo Scanner will be partially disassembled
and shipped to [] The second task under Amendment
#19 is for engineering services, [], to assist in the
reassembly of the equipment at []

25X1

25X1

25X1

25X1

25X1

3. It was estimated initially that one man-week at
[] by an unspecified [] engineer and one technician,
was required. As a result of the initial consultation
and subsequent analysis, it was determined by the govern-
ment Project Officer and the two contractors involved,
that two specific [] technicians, [],
[], will be required at [] for two weeks each, along
with one week's services of []
Program Manager. It is estimated that these services will
be required for the period 2-15 August 1970. The addi-
tional technician man-hours, travel and per diem costs,
along with the higher salary resulting from the substitu-
tion of [] require additional funds over those
covered by Amendment #19. Therefore, the [] engineering

25X1

25X1

25X1

25X1



SECRET

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

SUBJECT: Request for Approval of a Change-in-Scope to
Contract [] (Automated Stereo Scanner)
for Engineering Consultation Services by []
[] from FY-1971 R&D Funds

services at [] will require approximately [] in addi-
tional funds for Phase III for a total commitment of []

4. [] Project Officer for
this contract, will be at [] during the second week of
the reassembly and will coordinate the technical consulta-
tion between [] is appropriate
for this work; Agency association and work accomplished are
to be classified SECRET.

5. Approval is requested for a Change-in-Scope to
Contract [] covering Engineering Consultation Services
at [] at a cost of up to [] from
Category IV of FY-1971 R&D Funds.

[]
Chief, Technical Services Group, NPIC

Attachment:
Form 2420

APPROVED:

ARTHUR C. LUNDAHL
Director

National Photographic Interpretation Center

6 AUG 1970

Date

Distribution:

- Original - NPIC/TSG/SC&PS (After Approval)
- 1 - NPIC/ODir
- 2 - NPIC/TSG
- 1 - NPIC/TSG/RED

Approved For Release 2004/03/26 : CIA-RDP78B05703A000200030028-1

SECRET